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Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

I was not watching a particular operation today, but just doing general work. From 07:30 until 09:00, I took
Gina Rizzardo on a walk through of the Tower field work as she will soon be joining the rotation of field
personnel inspecting Tower work.

*********
Dimension checks:
Per Special Provisions Section 10-1.59, Design Details, Item 4d on page 327, each strut needs to be
erected level within 1:1000. Today I checked the struts at Elevation 33m (which have all been bolted), and
they were all level within tolerance. The struts at 119m have been hung, but not yet pinned. After they are
pinned, the numbers should improve.

Also, I did a preliminary check of shaft spacing at Elevation 119m. As expected based on the numbers of
the preliminary check at Elevation 146m, the spacing was close to the reported numbers from Shanghai
between the North-to-East shafts and the North-to-West shafts. The spacing between the South-to-East
shafts and the South-to-West shafts was smaller by about 7-8mm compared to the reported numbers from
Shanghai.

*********
Grillage:
I received a phone call from METS Assistant SMR Jason Lee asking about some details on the Grillage
welding. He asked if they are peening the weld passes. In particular, if they are peening only the fill
passes, or if they are also peening the root pass, which is not allowed per AWS code. I visited the Grillage
from 16:00 until 17:00, and they did not perform any peening while I was present. Also, I asked ABF QCM
Jim Bowers and METS inspector Craig Hagar if they have been peening. They both mentioned that they
are currently not peening, but it is only an option to use if they encounter problems.

*********
Submittal review:
I continued the review of ABF-SUB-2170, the Electroslag welding plan. I finished compiling the comments
from various sources into one set for a comment resolution meeting (CRM). I emailed this list of CRM
comments to Mark Woods for review.
.
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